
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1341 Days

01/01/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 38.93

522 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$23,888,715.92

$23,800,000.00

$12,796,760.78

43.53%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $23,888,715.91 $23,800,000.00 $12,796,760.77 46.43% $1,229,801.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,357,875.31 $8,131,087.24 $1,226,788.07

Non-Participating $1,039,763.83 $903,454.05 $136,309.78

Total Earnings $10,397,639.14 $9,034,541.29 $1,363,097.85

Stockpiled Materials $694,316.00 $827,612.22 ($133,296.22)

Gross Earnings $11,091,955.14 $9,862,153.51 $1,229,801.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,091,955.14 $9,862,153.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,229,801.63

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 2,485.000

 72.000 .000

ECTC No 1

ECTC No 1

2,485.000 $.00 $178,920.00

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .617

 316537.200 .046

STP00-0004-00(166)

 

.663 $14,560.71 $209,864.16

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,007.000 1,658.128

 28.420 627.117

 

 

2,285.245 $17,822.67 $64,946.66

Category Amount: $32,383.38 $507,730.82

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 18.618

 306.930 3.200

 

 

21.818 $982.18 $6,696.60

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 529.486

 49.110 .000

 

 

529.486 $.00 $26,003.06

Category Amount: $982.18 $32,699.66

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.736

 429.690 .000

 

 

1.736 $.00 $745.94

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 4,869.000

 2.800 328.500

 

 

5,197.500 $919.80 $14,553.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 14,025.500

 1.040 .000

 

 

14,025.500 $.00 $14,586.52

Category Amount: $919.80 $29,885.46

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 13.000

 613.850 1.000

 

 

14.000 $613.85 $8,593.90

Category Amount: $613.85 $8,593.90

Category Number: 0090 CITY OF ATLANTA

0485 670-1120     WATER MAIN, 12 IN LF  9,160.000 4,113.640

 407.400 392.670

W/RESTRAINED JOINTS

 

4,506.310 $159,973.76 $1,835,870.69

0490 670-1080     WATER MAIN, 8 IN LF  800.000 29.950

 341.250 51.070

W/RESTRAINED JOINTS

 

81.020 $17,427.64 $27,648.08

0495 670-1060     WATER MAIN, 6 IN LF  70.000 72.750

 329.700 31.210

W/RESTRAINED JOINTS

 

103.960 $10,289.94 $34,275.61

0550 670-2080     GATE VALVE, 8 IN EA  23.000 3.000

 1680.000 4.000

 

 

7.000 $6,720.00 $11,760.00

0555 670-2060     GATE VALVE, 6 IN EA  57.000 3.000

 1260.000 2.000

 

 

5.000 $2,520.00 $6,300.00

0565 670-4000     FIRE HYDRANT EA  29.000 6.000

 6090.000 7.000

SINGLE MAIN CONN

 

13.000 $42,630.00 $79,170.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  9.000 .000

 1050.000 1.000

 

 

1.000 $1,050.00 $1,050.00

0580 668-4300     STORM SEWER MANHOLE, TP 1 EA  14.000 5.000

 2332.630 2.000

(ACCESS MANHOLES)

 

7.000 $4,665.26 $16,328.41

0585 670-2003     AIR RELEASE VALVE ASSEMBLY EA  7.000 3.000

 13440.000 3.000

(AND MANHOLE)

 

6.000 $40,320.00 $80,640.00

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

Category Amount: $285,596.60 $2,102,373.31

Category Number: 0070 LANDSCAPING

1095 700-9300     SOD SY  1,850.000 .000

 6.080 223.889

 

 

223.889 $1,361.25 $1,361.25

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 1,311.662

 75.000 224.592

 

 

1,536.254 $16,844.40 $115,219.05

Category Amount: $18,205.65 $116,580.30

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 1,522.123

 132.590 238.082

 

 

1,760.205 $31,567.29 $233,385.58

1115 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  4,352.000 3,606.220

R-MODIFIED BITUM MATL & H LIME 127.280 .000

 

 

3,606.220 $.00 $458,999.68



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 147.290

 175.000 33.000

 

 

180.290 $5,775.00 $31,550.75

Category Amount: $37,342.29 $723,936.01

Category Number: 0020 DRAINAGE

1175 670-1200     WATER MAIN, 20 IN LF  640.000 20.750

 572.250 77.430

W/RESTRAINED JOINTS

 

98.180 $44,309.32 $56,183.51

1180 670-1160     WATER MAIN, 16 IN LF  50.000 48.270

 421.050 9.730

W/RESTRAINED JOINTS

 

58.000 $4,096.82 $24,420.90

1195 670-2200     GATE VALVE, 20 IN EA  20.000 1.000

 15120.000 4.000

 

 

5.000 $60,480.00 $75,600.00

1200 670-2160     GATE VALVE, 16 IN EA  7.000 1.000

 9345.000 1.000

 

 

2.000 $9,345.00 $18,690.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1230 670-1360     WATER MAIN, 36 IN LF  9,780.000 3,781.860

 710.850 1,019.720

W/RESTRAINED JOINTS

 

4,801.580 $724,867.96 $3,413,203.14

1235 670-1360     WATER MAIN, 36 IN LF  3,100.000 2,070.930

 617.400 .000

W/PUSH-ON JOINTS

 

2,070.930 $.00 $1,278,592.18



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1240 670-6309     TAPPING VALVE, 30 IN X 12 IN, FOR WELDED TAP ON STEEL MAINEA  103.000 77.000

 105.000 30.000

(6 IN THROUGH 36 IN DUCTILE IRON PIPE FI

TTINGS)

107.000 $3,150.00 $11,235.00

1245 670-2360     GATE VALVE, 36 IN EA  16.000 7.000

 59850.000 1.000

 

 

8.000 $59,850.00 $478,800.00

1255 670-2006     PRESSURE REDUCING VALVE, INCL VAULT - EA  1.000 .000

 27930.000 1.000

AT COLLIER RD

 

1.000 $27,930.00 $27,930.00

1280 670-4540     CONCRETE THRUST COLLAR, 20 IN PIPE EA  9.000 1.000

 3150.000 2.000

 

 

3.000 $6,300.00 $9,450.00

1295 670-4510     CONCRETE THRUST COLLAR, 8 IN PIPE EA  2.000 .000

 1995.000 1.000

 

 

1.000 $1,995.00 $1,995.00

1300 670-4500     CONCRETE THRUST COLLAR, 6 IN PIPE OR SMALLEREA  20.000 5.000

 1575.000 4.000

 

 

9.000 $6,300.00 $14,175.00

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 .000

 3780.000 2.000

 

 

2.000 $7,560.00 $7,560.00

1320 670-1523     CAP & REMOVE EXISTING WATER LINE, 16 IN EA  3.000 .000

 3045.000 1.000

 

 

1.000 $3,045.00 $3,045.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 09/01/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0015

10/06/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1335 670-1510     CAP & REMOVE EXISTING WATER LINE, 6 IN EA  22.000 3.000

 1365.000 2.000

 

 

5.000 $2,730.00 $6,825.00

Category Amount: $961,959.10 $5,761,480.04

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1385 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  20.000 2.000

 2205.000 2.000

(CONNECTION TO EXISTING 6 IN WATER MAIN)

 

4.000 $4,410.00 $8,820.00

1400 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  3.000 .000

 9135.000 1.000

(CONNECTION TO EXISTING 16 IN WATER MAIN

)

1.000 $9,135.00 $9,135.00

1405 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  5.000 .000

 5775.000 2.000

(CONNECTION TO EXISTING 20 IN WATER MAIN

)

2.000 $11,550.00 $11,550.00

Category Amount: $25,095.00 $31,066.71

Project Total Amount: $1,363,097.85 $10,397,639.14


